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STATUS REPORT
(Monthly)

xx/xx/xxxx through xx/xx/xxxx

Activity Summary (Month ending xx/xx/xxxx)
Update with Weekly Status Report Information

Planned Activities Results

•  

 •  

 •  

 •  
 
 

 Plans (Month ending xx/xx/xxxx)
 Update with Weekly Status Report Information

 Planned Activities
 
•  
 
•  
 
•  
 
•  
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Exceptions Summary
Update with Weekly Status Report Information

Please list all missed deadlines below (and populate with reasons)
Deliverable Original Due

Date
Projected
Due Date

Issues / Reasons

•  •  •  •  

•  •  •  •  

•  •  •  •  

•  •  •  •  
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 Deliverables (all)
Update with Weekly Status Report Information

Deliverables Status Planned
Draft
Date

Actual
Draft
Date

Planned
Delivery

Date

Actual
Delivery

Date

 
 

 Schedule of Key Meetings (month ending xx/xx/xxxx)
 Update with Weekly Status Reports Information
 Key Meeting  Date
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 Risk Summary (month ending xx/xx/xxxx)
 The following section is intended to inform management and team members about project risk areas and their potential consequences.  Risks are
evaluated in terms of their potential impact on meeting the target completion date (schedule), increasing project costs (cost), and/or decreasing
quality of deliverables (quality).

 Update with Weekly Status Report
RISK SYMPTOMS RESPONSES Severity

of
Impact

Probabi
lity of
Occurre
nce

Ability
to
Control

DATE
Reduce
d by
50%

DATE
Comple
te

Resp

•  •  

•  •  

•  •        

•  •  
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 Issue Summary (month ending xx/xx/xxxx)
 Update with Team Leads' Weekly Status Reports

 Issue  Recommended Solution  Resp  Creation
Date

 Resolve
Date

 Status

PMO (Dave Gordon)

Financial Aid Reengineering (Karl Augenstein)

Enterprise Engineering & Integration (J. Michael Lee)

Engagement Control Office (Mike Swain)
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Project Quality

CQMA Audits and Issues
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Audits Planned

Issues Raised

Audits Conducted

Issues Closed

Audit Backlog

Issue Backlog

On Time Delivery
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0.00%
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# Milestones Delivered On
time
Cumulative %Ontime
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Planning Accuracy
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